



CITY OF WAUWATOSA  
ENGINEERING SERVICES DIVISION  
7725 WEST NORTH AVENUE  
WAUWATOSA, WI 53213  
Telephone: (414) 479-8927

**Boris Veleusic, P.E.**  
City Engineer  
bveleusic@wauwatosa.net

## CONTRACT MODIFICATION

---

CONTRACT NUMBER: 25-18

PROJECT DESCRIPTION: Aggregate Sealcoating

PRIME CONTRACTOR: Scott Construction, Inc.

CONTRACT MODIFICATION NUMBER: 01

CONTRACT MODIFICATION DESCRIPTION: Add 2026 Program Area Work

---

### **THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**

The following are bid items quantities changes to the contract:

This Contract Modification does not include any adjustments to quantities for existing contract bid items.

Line Item	Item Code	Item Description	Uof M	Unit Price	Original Quantity	Original Cost	Revised Quantity	Revised Cost
1	1	Aggregate Sealcoating	SY	\$1.97	152,013	\$299,465.61	246,543	\$485,689.71
2	2	Street Sweeping	SY	\$0.18	155,924	\$28,066.34	254,354	\$45,783.72

NET BID ITEM VALUE CHANGE: (\$203,941.98)

The following attachments shall be incorporated into the contract documents:

REVISED Plans and Details  
REVISED Sealcoating List

*All work under this Contract Modification shall be performed in accordance with contract specifications unless otherwise noted or modified in this or previous Contract Modification(s).*

---

ORIGINAL CONTRACT AMOUNT:	\$	327,557.95
TOTAL INCREASE OR DECREASE OF PREVIOUS CONTRACT MODIFICATION(S):	\$	0.00
INCREASE OR DECREASE FROM THIS CONTRACT MODIFICATION:	\$	<u>203,941.98</u>
REVISED CONTRACT AMOUNT:	\$	<u><u>531,499.93</u></u>

APPROVED BY:

CONTRACTOR SIGNATURE	TITLE	DATE

CITY OF WAUWATOSA	TITLE	DATE

BOARD OF PUBLIC WORKS ~~AND COMMON COUNCIL~~ APPROVAL REQUIRED: **YES**  
 RESOLUTION NUMBER: R-XX-XXX

*Common Council approval is required on all contract modifications increasing the contract value by an amount of \$25,000. Common Council approval is also required if this contract modification or the cumulative total of this contract modification and previous contract modification(s) exceeds 15% of the original contract amount. This Contract Modification does not become incorporated into the contract until all required approvals are obtained from the City of Wauwatosa.*