

WHEREAS, the Board of Public Works is requesting a change order to Contract 25-19 to add scope items to install a new curb bump out and two pedestrian ramps in the northeast corner of Wauwatosa Avenue and Wright Street;

WHEREAS, the estimated total cost of the scope changes within Change Order #02 is \$39,658.11;

NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Wauwatosa that a change order for additional work to install a new curb bump out and two pedestrian ramps in the northeast corner of Wauwatosa Avenue and Wright Street be approved as part of Contract 25-19.