



# Wauwatosa, WI

7725 W. North Avenue  
Wauwatosa, WI 53213

## Signature Report

Resolution-Council: R-23-195

File Number: 23-915

Enactment Number: R-23-195

### Resolution approving Change Order #005 for Project 1107 - North Avenue between Mayfair Road and Met-to-Wee Lane for rock excavation

WHEREAS, the Board of Public Works is requesting a change order #005 to Project #1107 at North Avenue between Mayfair Road and Met-to-Wee Lane for rock excavation;

WHEREAS, the estimated total cost of the scope changes within Change Order #05 is \$109,193.78;

NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Wauwatosa that change order #005 for additional work for rock excavation in the amount of \$109,193.78 as part of Project 1107 is hereby approved.

By: Board of Public Works

Adopted

  
City Clerk Steven Braatz

Date

11-7-23

Approved

  
Mayor Dennis McBride

Date

Nov. 8, 2023