

CITY OF WAUWATOSA
Resolution

R-23-142

By: Board of Public Works

Resolution authorizing the Change Order #1 of Contract 22-08 to provide for installation of fiber optic communications lines under Interstate 41

WHEREAS, the Board of Public Works is requesting a change order to Contract 22-08 to add scope item and contract time to install fiber optic communications under Interstate 41;

WHEREAS, the estimated total cost of the scope changes within Change Order #01 is \$40,000;


NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Wauwatosa that a change order for additional work to install conduits under Interstate 41 be approved as part of Contract 22-08.

Passed and Dated July 18, 2023

Adopted: July 18, 2023



Clerk

Approved July 18, 2023


Mayor